drain and Providing CC Slab

COMPLETION REPORT

1	Name of the work	Construction of CC drain & Providing CC Slab at Balaji scan center to Park in Bagalagunte Ward No. 14
2	Sanctioned Estimate No. & Date	AS. EE/DD/AS/115/19-20 Dt 17.06.19 TS EE/DD/TS/46/18-19 Dt 30.01.
3	Head of Account which is chargeable	PWDNO 1771 Jobcode No 014-20-00007
4	Instrument Order NO. & Date	EE/DD/WO/402/2019-20 Dt 27.09.19
5	Name Of Contractor	Jayanna
6 a	Time Stipulated for Completion of work	-
b	Delay in Exculpation of Work	—
7	Measurement recorded in	662/2017-18
8	Check Measurement of the Asst	28.X.19
9	Name of the office/official in charge of the work	O/o AEE Dasarahalli Sub Dn
10	a) Asst. Eng/junior Eng	-sd- P. Umesh
	b) Asst. Exe Engineer	T.D Vijayakumar

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
	Rs 1088723=00	—	-

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER. ASSIATANT EXECUTIVE ENGINEER EXECUTIVE ENGINEER

Scanned by CamScanner